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Number
Task Name Task Description
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Status Action
Next Milestone 

Date
Follow Up

Completion 

Date
Comments

1 Analysis of Neighborhood 

Parking Needs and 

Residential Permit Parking 

Program

Prepare draft plan for 

implementation of residential permit 

parking program (RPPP) in 

surrounding neighborhoods

Andrea 

Wilkinson

City held meeting 

with neighborhood 

and CA reps on 

8/18/10; Follow-up 

meeting is being 

scheduled

Meet with civic 

association 

representitives to 

determine RPPP 

disctricts surrounding 

BRAC-133 site

09/17/10 Provide outreach to 

neighborhoods

2 Analysis of Neighborhood 

Parking Needs and 

Residential Permit Parking 

Program

Institute outreach to neighborhoods 

concerning draft plan and amend 

plan as necessary

Andrea 

Wilkinson

Awaiting draft 

parking plan for 

implementation

Conduct public outreach 

and receive comments on 

plan

09/24/10 Investigate necessary 

modifications to code to 

implement parking plan

3 Analysis of Neighborhood 

Parking Needs and 

Residential Permit Parking 

Program

Amend code to enable residential 

permit parking plan to be 

implemented

Andrea 

Wilkinson

City is researching 

current code 

restrictions

Present 

recommendations for 

ordinance change in code 

to T&P Board and 

Council

11/26/10 Implement plan 

according to new 

ordinance

4 Analysis of Neighborhood 

Parking Needs and 

Residential Permit Parking 

Program

Implement residential permit parking 

program in surrounding 

nighborhoods

Andrea 

Wilkinson

Awaiting draft 

parking plan for 

implementation

Implement draft plan 02/25/11 Follow-up evaluation to 

ensure success of plan.

5 Begin Analysis of Short-

Term Alternatives

Coordinate with VDOT Consultant to 

begin operational analysis of short 

term improvements proposed by the 

BRAC Advisory Committee

Abi Lerner VDOT has approved 

scope and cost of 

study.

VDOT will begin 

operational study during 

the week of 8/23.

02/28/11 Provide technical 

review of study 

findings.

The City has identified funding to pay for one-half of the 

operational analysis and is coordinating with OEA to pay 

for the other half.

The City is working on identifiying funding sources (Army, 

State, etc) for implementation of study recommendations.

6 Begin Analysis of 

Additional Long-Term 

Improvements

Coordinate with VDOT Consultant to 

begin operational analysis of 

additional long-term improvements

Abi Lerner FHWA is reviewing 

scope and cost 

estimate of study.

FHWA will provide 

comments on the scope 

during the week of 8/23.

08/30/10 VDOT issues notice to 

proceed.

The City has identified funding to pay for one-half of the 

operational analysis and is coordinating with OEA to pay 

for the other half.

The scope will include two additonal alternatives. 

FWHA is reviewing scope.  Work will begin in July after 

FHWA approves scope.

7 Develop Plan to 

Implement Public Art

Develop a plan to implement public 

art at the transit center

Pat Escher Army has selected 

their group.

City staff is coordinating 

meeting w/ Army in 

August

08/31/10 Follow-up action 

dependant on meeting 

w/Army

Army has stated that construction of the public art cannot 

start until the building is occupied.

8 Assign Responsibility for 

Fire/EMS

Work with DoD to establish 

responsibilities for Fire/EMS and 

arrange funding from DoD for Fire 

and EMS infrastructure and 

equipment

Adam Thiel/ 

Cameron Hall

Meeting with General 

Horst and City is 

being rescheduled.

Rescheduling meeting 

with WHS from 7/19

08/31/10 Continue to establish 

responsibilities and 

arrange funding

9 Resolve Issues with Duke 

Realty Roadway 

Improvement Plans

Review of design waivers by VDOT Lisa Jaatinen VDOT has provided 

comments on 

waivers

City is reviewing VDOT 

comments

08/31/10 Approval of drawings 

and design waivers by 

VDOT

The planned improvements within the limited access area 

need to meet VDOT standards or design waivers; 

Exceptions need to be approved by VDOT. 

10 Open Space Negotiate open space mitigation 

agreement

Mark Jinks Developing proposal 

to address open 

space issue

Make proposal to DoD in 

August

8/31/2010 DoD review of proposal
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11 Resolve Issues with Duke 

Realty Roadway 

Improvement Plans

Approval of drawings and design 

waivers by VDOT

Lisa Jaatinen VDOT has reviewed 

the plan and has 

sent comments to 

WPA

WPA is reviewing VDOT 

comments

09/01/10 Contact WPA on 9/1if 

drawings and waivers 

have not yet been 

approved

12 Review BRAC-133 TMP Submit final draft of TMP to NCPC Jim Maslanka NCPC hearing on 9/2 

to address final TMP

Prepare for NCPC 

hearing on 9/2/10

09/02/10 NCPC considers TMP 

for approval in 

September

13 I-395/I-95 Corridor 

Transportation

Address transportation options 

along the I-95/I-395 corridor

Abi Lerner Coordination meeting 

with Arlington County 

and Fairfax County 

held on 8/12 to 

develop list of 

common goals and 

concerns regarding 

the I-395 HOT lanes.

Finalize document 

regarding multi-

jurisdictional goals and 

concerns to be sent to 

Secretary of 

Transportation

09/15/10 Meet with Fairfax Co, 

City, and Arlington with 

Governor and Sec of 

Transporation to 

discuss options in 

corridor.

14 T&ES Review of Signal 

Placement and Timing

Review of signal placement and 

timing along critical routes to and 

from Mark Center

Bob Garbacz Investigating current 

signal placement and 

timing plan 

Study signal timing and 

placement along critical 

routes

10/31/10 Determine needs for 

additional signals or 

retiming.

15 Traffic Calming in 

Surrounding Communities

Address neighborhood traffic 

calming issues

Sandra Marks Assessing 

neighborhoods for 

possible traffic 

calming needs and 

possible measures 

for implementation

Conduct study of 

neighborhoods to identify 

traffic calming needs.

09/30/10 Identify possible traffic 

calming measures to 

address specific needs.
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1 Review Scope and Cost 

Estimate for Short-Term 

Alternatives

Review material provided by VDOT 

Consultant for short-term 

improvements

Abi Lerner Staff has reviewed 

material and 

provided comments 

to VDOT Consultant

VDOT organized meeting 

on 5/31/10 to discuss 

comments

N/A N/A 05/24/10 Task completed

2 Review Scope and Cost 

Estimate for Additional 

Long-Term Improvements

Review material provided by VDOT 

Consultant for additional long-term 

improvements

Abi Lerner Staff has reviewed 

material and 

provided comments 

to VDOT Consultant

VDOT organized meeting 

on 5/31/10 to discuss 

comments

N/A N/A 05/24/10 Task completed

3 Resolve Issues with Duke 

Realty Roadway 

Improvement Plans

Receive revised plan from Duke and 

WLP for submittal to VDOT for 

necessary construction in the 

interchange area

Lisa Jaatinen Duke and WLP have 

submitted the revised 

plan

City received revised plan N/A N/A 05/06/10 Task completed

4 Resolve Issues with Duke 

Realty Roadway 

Improvement Plans

Review revised plan and send to 

Duke for submittal to VDOT for 

necessary construction in the 

interchange area

Lisa Jaatinen City has reviewed 

revised plan

Revised plan sent to 

Duke for submittal to 

VDOT

N/A N/A 05/07/10 Task completed
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5 Resolve Issues with Duke 

Realty Roadway 

Improvement Plans

Duke to submit conceptual design 

plan to VDOT for approval of 

construction in the interchange area

Lisa Jaatinen Duke has sent the 

conceptual design to 

VDOT

Coordinate meeting with 

VDOT, Duke, WLP and 

City

N/A N/A 05/10/10 Task completed

6 Fairfax Support of 

Alternatives F and G

Submittal of letter by Fairfax Co 

retracting their previous support of a 

modified Alternative D

Abi Lerner Fairfax has 

submitted letter of 

retraction

Fairfax supports 

alternatives F and G

N/A N/A 05/25/10 Task completed

7 Identify Funding for 

Evaluation of Short-Term 

and Long Term 

Improvements

Identify funding sources to pay for 

one-half of the evaluation of short-

term and long-term improvements 

and coordinate with OEA their 

payment of one-half of the cost.

Rich Baier/Mark 

Jinks

City funding has 

been identified

Develop MOU with VDOT N/A N/A 05/27/10 Task completed

8 Resolve Issues with Duke 

Realty Roadway 

Improvement Plans

Coordinate meeting with VDOT, 

Duke, WLP and City to discuss 

submitted plan for construction in 

the interchange area

Lisa Jaatinen City met with VDOT, 

Duke and WLP on 

6/2/10

VDOT accepted revised 

modifications as shown in 

provided plans and 

requested design waivers 

to address 2 standards 

items

N/A N/A 06/02/10 Task completed

9 Review BRAC-133 TMP Coordinate TMP draft and 

submission with DoD and 

Consultant and BRAC Advisory 

Group

Jim Maslanka DoD Consultant 

preparing Draft TMP

DoD consultant provided 

draft TMP to City on 

6/2/10; City distributed to 

BRAC advisory group

N/A N/A 06/02/10 Task completed

10 Resolve Issues with Duke 

Realty Roadway 

Improvement Plans

Submission of design waivers by 

Duke/WLP for construction in the 

interchange area to VDOT

Lisa Jaatinen From 6/2 meeting, 

VDOT requested 

design waivers 

addressing 2 items

WLP provided waiver to 

City on 6/17/10 

N/A N/A 06/17/10 Task completed

11 Review BRAC-133 TMP Review of draft TMP by City Jim Maslanka Draft TMP provided 

by DoD Consultant 

on 6/2

Provide input on material 

prepared by DoD and 

submitted to the City

N/A N/A 06/14/10 Task completed

12 Review BRAC-133 TMP Review of draft TMP by BRAC 

Advisory Group

Jim Maslanka Draft TMP provided 

to BRAC Advisory 

Group on 6/2

Provide input on material 

prepared by DoD and 

submitted to Advisory 

Group

N/A N/A 06/14/10 Task completed

13 Review BRAC-133 TMP Briefing by DoD consultant of TMP 

to BRAC Advisory Group

Jim Maslanka Awaiting submission 

of draft TMP by DoD 

Consultant

Briefed BRAC advisory 

group on 6/16/10

N/A N/A 06/16/10 Task completed

14 Review BRAC-133 TMP Provide consolidated comments 

from BRAC Advisory Group to TMP 

team from City

Jim Maslanka Awaiting submission 

of draft TMP by DoD 

Consultant

Consolidated comments 

from group and submitted 

to TMP team 6/18/10

N/A N/A 06/18/10 Task completed

15 Identify Funding for 

Evaluation of Short-Term 

and Long Term 

Improvements

Identify funding sources to pay for 

one-half of the evaluation of short-

term and long-term improvements 

and coordinate with OEA their 

payment of one-half of the cost.

Rich Baier/Mark 

Jinks

City funding has 

been identified; 

VDOT has requested 

funding agreement to 

conduct work

Developing 

interjurisdictional 

agreement with VDOT, 

City sent revision to 

VDOT revised agreement 

on 6/18

N/A N/A 06/25/10 Task completed
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